
State of California Department of Transportation Page 1
10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/2.8

04-ALA-24-1.8/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

Fed Aid

HA25

HA21

HA22

HB4N

HM3H

HB4N

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA COUNTY ON ROUTE 13, 24 AND

SANTA CLARA COUNTY ON ROUTE 280 AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM

ROUTE 580/24 SEPARATION TO 52ND

STREET UNDERCROSSING.

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

ON ROUTE 24 AT THE CALDECOTT TUNNEL

AND ON ROUTE 260 AT THE POSEY WEBSTER

STREET TUBES

IN ALAMEDA AND CONTRA COSTA COUNTIES

IN AND NEAR THE CITY OF OAKLAND AT

THE CALDECOTT TUNNEL.

Description 

HIGHWAY PLANTING

METHACRYLATE BRIDGE DECKS

RESURFACE RAMPS

INSTALL TRAFFIC MONITORING STATIONS

UPGRADE VENTILATION SYSTEMS

UPGRADE AM FM REBROADCAST SYSTEM

Type Of Work

JJ NGUYEN, INC

PENHALL COMPANY

GALLAGHER & BURK, INC

CONTRACTCORE ATTN:MATT

WILLIAMSON

TABER CONSTRUCTION, INC

AMLAND CORP

Contractor

SAN JOSE, CA 95127

SAN LEANDERO, CA 94577

OKALAND, CA 94601

MARTINEZ, CA 94553

SAN JOSE, CA  95122

 

 

 

 

 

 

JOHN HOLLIS

LOI, LAWRENCE

ARSHAD, MIAN

WASSEF, WAGDY

CARTY RODOLFO

DUAN, FRANK

Resident
Engineer

(510)450-3996

(510)450-2476

(925)602-9021

(408)254-5866

(510)377-4139

(510)231-7139

 $364,626

 $817,065

 $663,146

 $1,054,863

 $2,609,891

 $782,025

Bid + CCOs

 $279,407

 $791,974

 $535,922

 $1,048,789

 $1,981,459

 $332,511

Comp To  date

 $0

 $0

 $0

 $0

 $1,086,972

 $274,200

This Month

10/12/07

03/04/09

06/01/09

04/23/08

02/27/09

04/20/09

Awarded

11/14/07

03/20/09

07/01/09

06/05/08

03/10/09

05/13/09

Approved

11/07/11

09/24/09

10/26/09

10/19/09

01/13/10

05/24/10

Est Comp

 0%

 100%

 100%

 100%

 74%

 21%

%Time

 0%

 100%

 100%

 100%

 76%

 43%

% Work 

PLANT EST

UNSAT

COMPLETED

 

COMPLETED

 

 

Message

04-2707A4

04-0E9504

04-4A5804

04-4A5354

04-1A4604

04-265504

Contract 

STPL-6204-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

3172 SALEM DR.

13750 CATALINA STREET

344 HIGH STREET

P. O. BOX 1309

1401 FELIPE AVE

3410 MANDELA PKWY

3410 MANDELA PARKWAY

1007 KNOX AVENUE

3401 REGATTA BLVD.

3401 REGATTA BLVD

OAKLAND, CA

OAKLAND, CA 94608

SAN JOSE, CA 95122

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

10/06/09

10/28/09

10/19/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-ALA-80-1.0/1.7

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-580-1.4/3.9

Fed Aid

HA4S3

HB5

HB1

HE11

HE13

HM1

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY NEAR LIVERMORE FROM

GRANT LINE ROAD UNDERCROSSING TO

STONECUT UNDERPASS EASTBOUND

DIRECTION ONLY

Description 

CONSTRUCT BRIDGE AND ROADWAY

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

WIDENING AND REHABILITATE

REPLACE CONCRETE PAVEMENT

Type Of Work

MCM CONSTRUCTION, INC

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

FCI CONSTRUCTORS, INC

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

NORTH HIGHLAND, CA 95660

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

BENICIA, CA 94510

CONCORD, CA 94520

 

 

 

 

 

 

GHAFGHAZI, BEN

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

PATEL BHARAT

SCHNEIDER, JOLIE

Resident
Engineer

(510)286-0352

(925)606-2038

(925)606-2032

(510)670-7825

(510)780-1157

(510)377-4171

 $193,426,978

 $5,164,567

 $21,220,496

 $144,285,089

 $99,902,604

 $417,500

Bid + CCOs

 $181,057,492

 $5,112,434

 $20,486,413

 $87,609,194

 $98,338,108

 $299,306

Comp To  date

 $3,897,394

 $0

 $95,514

 $3,529,218

 $823,834

 $299,306

This Month

07/16/07

12/20/07

12/21/06

08/28/07

08/17/06

03/27/09

Awarded

08/07/07

01/29/08

01/10/07

09/28/07

09/05/06

04/13/09

Approved

05/13/10

09/30/09

09/23/11

07/06/11

03/12/10

11/20/09

Est Comp

 92%

 100%

 59%

 49%

 88%

 64%

%Time

 94%

 100%

 95%

 60%

 98%

 72%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-0120L4

04-444004

04-172404

04-016014

04-249044

04-1E4404

Contract 

  

  

ACST-P084-(034)E

  

STPL-6204-(057)N

  

  

  

  P0-84 0-(4E)

  

--()

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P.O. BOX 620

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

2100 GOODYEAR ROAD

4070 NELSON AVE., SUITE A

345 BURMA ROAD

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

21339 CABOT BLVD

3049 INDEPENDENCE

DRIVE, SUITE I

OAKLAND, CA 94697

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

HAYWARD, CA 94545

LIVERMORE, CA 94551-7671

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-ALA-580-7.8/13.2

04-ALA-580-9.0/9

04-ALA-580-13.1/14.9

04-ALA-580-13.2/19.1

04-ALA-580-27.0/40.1

04-ALA-580-40.3/46.1

Fed Aid

HA42

HE14

HA21

HM3

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 0.4 KM EAST OF

GREENVILLE ROAD OVERHEAD TO 0.4 KM

EAST OF PORTOLA AVENUE OVERCROSSING

IN ALAMEDA COUNTY ON ROUTE 580

WESTBOUND IN LIVERMORE AT THE

LIVERMORE WEIGH STATION

IN ALAMEDA CO IN LIVERMORE ON ROUTE

580 FROM EAST OF PORTOLA AVENUE

OVERCROSSING TO 0.1 MI E. OF AIRWAY

BLVD OVERCROSSING .

IN ALAMEDA COUNTY IN LIVERMORE,

DUBLIN AND PLEASANTON FROM 0.4 KM E

OF PORTOLA AVENUE OVERCROSSINGTO 0.5

KM W OF HACIENDA DRIVE O

IN ALAMEDA COUNTY ON ROUTE 580 AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS FROM 38TH AVENUE

OVERCROSSING TO DISTRIBUTION

STRUCTURE

Description 

WIDEN ROADWAY

IMPROVE WEIGH STATION

CONSTRUCT NEW INTERCHANGE

CONSTRUCT HOV LANES

TREAT BRIDGE DECK WITH METHACRYLATE

TREAT BRIDGE DECK

Type Of Work

DESILA GATES CONSTRUCTION

KUDSK CONSTRUCTION, INC

RGW CONSTRUCTION, INC

GHILOTTI CONSTRUCTION COMPANY

PENHALL COMPANY

BAY LINE CUTTING & CORING, INC

Contractor

DUBLIN, CA  94568

BERKELEY, CA 94710

LIVERMORE, CA  94550-9235

SANTA ROSA, CA 95407

SAN LEANDRO, CA 94577

OAKLAND, CA 94608

 

 

 

 

 

 

BOUZAR, CYRUS

SCHNEIDER, JOLIE

PARDO, ROMMEL

GONZALEZ ALFONSO

LOI LAWRENCE

PHOEN, LINDA

Resident
Engineer

(925)606-2045

(510)377-4171

(510)715-7920

(925)606-2049

(510)450-2476

(510)450-2477

 $41,242,470

 $698,170

 $24,666,594

 $30,774,448

 $905,726

 $693,825

Bid + CCOs

 $36,636,990

 $5,455

 $2,115,292

 $997,241

 $583,514

 $675,485

Comp To  date

 $1,115,033

 $5,455

 $2,006,126

 $635,398

 $136,140

 $0

This Month

07/28/08

07/09/09

07/23/09

07/22/09

02/27/09

01/30/09

Awarded

08/28/08

08/06/09

08/12/09

08/05/09

03/20/09

02/23/09

Approved

12/30/09

04/05/10

01/26/11

11/30/11

01/06/10

10/13/09

Est Comp

 85%

 23%

 10%

 8%

 68%

 100%

%Time

 87%

 1%

 9%

 3%

 64%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-290844

04-3A9704

04-171334

04-290834

04-0E7904

04-0E9304

Contract 

HPLU-6204-(070)L

  

HPLU-6204-(078)L

HPLU-6204-(071)L

  

  

 620-4 07-()

  

 620-4 07-(HP2)1

 620-4 07-()

  

  

--()

  

04 0-79-()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

11555 DUBLIN BLVD

928 CARLETON STREET

550 GREENVILLE ROAD

246 GHILOTTI AVENUE

13750 CATALINA STREET

1033 YERBA BUENA AVE.

3049 INDEPENDENCE

DRIVE, SUITE I

3049 INDEPENDENCE

DRIVE, SUITE "I"

3049 INDEPENDENCE

DRIVE SUITE #1

3410 MANDELA PARKWAY

LIVERMORE, CA 94551-7671

LIVERMORE, CA 94551-7671

LIVERMORE, CA 94531

OAKLAND, CA 94608

Accepted

10/13/09

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-ALA-580-/30.8

04-ALA-680-3.3/6.4

04-ALA-680-6.4/12.5

04-ALA-680-/303

04-ALA-880-10.9/34.5

04-ALA-880-27.4/28

Fed Aid

HB4N

HM3

HA4S2

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

KM SOUTH OF GRIMMER BOULEVARD

UNDERCROSSING TO 0.6 KM NORTH OF

MISSION SAN JOSE SEPARATION

IN ALAMED CO. AT VARIOUS LOCATIONS

FROM 0.2 KM NORTH OF MISSION SAN JOSE

SEPARTATION TO STONERIDGE DRIVE

OVERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

FROM 0.4 KM SOUTH OF ROUTE 237/680

SEPARATION TO GRIMMER BOULEVARD

UNDERCROSSING

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS FROM PASEO PADRE PARKWAY

OVERCROSSING TO EAST BAY VIADUCT

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9

KM SOUTH OF HIGH STREET TO 0.2 KM

SOUTH OF FRUITVALE AVENUE

Description 

INSTALL TRAFFIC MONITORING STATIONS

WIDENING AND ROADWAY REHABILITATION

WIDENING, ROADWAY REHABILITATION,

WIDEN BRIDGES AND ROADWAY

TREAT BRIDGE DECK

REPLACE BRIDGES / CONSTRUCT ROADWAY

Type Of Work

PAVE TECH INC  ATTN: JIM

ARRIARAN

BAY CITIS PAVING AND GRADING ,

INC

BAY CITIS PAVING & GRADING,INC

TOP GRADE CONSTRUCTION, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST

FLATIRON WEST, INC

Contractor

CARLSBAD, CA 92008

CONCORD, CA 94524

CONCORD, CA 94524

LIVERMORE CA 94551

BENICIA, CA  94510

BENICIA, CA 94510

 

 

 

 

 

 

WASSEF, WAGDY

GREWAL SATINDER

GREWAL SATINDER

MOGHADAM SIAVOSH

AHMADZADEH, ALI

BHARAT PATEL

Resident
Engineer

(408)254-5866

(510)668-4924

(510)668-4924

(510)668-4923

(510)450-3990

(510)670-4913

 $1,454,816

 $34,817,193

 $34,738,293

 $26,926,393

 $2,249,320

 $50,648,177

Bid + CCOs

 $1,451,736

 $25,313,436

 $13,012,644

 $14,729,891

 $2,310,640

 $21,000

Comp To  date

 $0

 $2,656,700

 $1,596,949

 $1,901,308

 $0

 $21,000

This Month

04/15/08

09/02/08

04/17/09

04/07/09

01/14/09

08/20/09

Awarded

05/02/08

09/19/08

05/04/09

04/30/09

02/13/09

09/15/09

Approved

10/19/09

01/06/10

04/30/10

11/16/09

10/19/09

09/27/11

Est Comp

 100%

 73%

 36%

 45%

 100%

 0%

%Time

 100%

 73%

 37%

 54%

 100%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

04-4A5314

04-253794

04-4A5204

04-253784

04-0E7704

04-165424

Contract 

  

  

HP21-6204-(073)

  

  

ACIM-8801-(059)E

  

  

--()

  

  

BR88-01 0-(9EI)M

  

  

  

  

  

8801- 059-()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

735 LAGUNA DRIVE

P O BOX 6227

P O BOX 6227

50 CONTRACTORS STREET

3701 MALLARD DRIVE

2100 GOODYEAR ROAD

1007 KNOX AVENUE

48499 MILMONT DRIVE

48499 MILMONT DRIVE

48499 MILMONT DRIVE

3410 MANDELA PARKWAY

25100 SANTA CLARA ST.

SAN JOSE, CA 95122

FREMONT, CA 94538

FREMONT, CA 94538

FREMONT, CA 94538

OAKLAND, CA 94608

HAYWARD, CA 94544

Accepted

10/19/09

10/22/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-ALA-880-28.2/28.5

04-ALA-880-30.1/31.1

04-ALA-880-/2.9

04-ALA-5706-/0

04-CC-80-.8/1.2

04-CC-80-3.4/3.8

Fed Aid

HA21

HA21

HB4N

HE13

HA22

HA12

HB4N

HA25

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1

MILE EAST TO 0.2 MILE WEST OF THE

FRUITVALE AVENUE OVERHEAD

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AT THE

FREMONT MAINTENANCE STATION

IN CONTRA COST COUNTY IN THE CITY OF

RICHMOND ON ROUTE 80 AT CARLSON

BOULEVARD UNDERCROSSING.

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

Description 

REHABILITATE STRUCTURE

REPLACE BRIDGE

WIDEN EXISITING FREEWAY

EXPAND EXISTING MAINTENANCE STATION

INSTALL TRAFFIC SIGNALS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS, INC

MCM CONSTRUCTION, INC

DESILVA GATES FCI JNT VENTURE

TABER CONSTRUCTION, INC

TERNO ELECTRICAL CONSTRUCTORS

WATKIN & BORTOLUSSI INC

Contractor

PLEASANTON, CA  94566

OAKLAND, CA 94607

DUBLIN CA 94568

MARTINEZ, CA  94553-7309

BGNICIA, CA 4510

SAN RAFAEL CA 94901 -4886

 

 

 

 

 

 

HARPAL CHAHAL

SENG TA

WANG C SAMUEL

COOPER, CHEE

DUAN FRANK

HOLLIS JOHN

Resident
Engineer

(510)670-4918

(510)450-3993

(510)413-3593

(510)450-2455

(510)231-7139

(510)450-3996

 $7,260,807

 $88,185,308

 $66,713,017

 $3,358,435

 $416,355

 $169,019

Bid + CCOs

 $3,816,091

 $10,797,560

 $67,285,336

 $2,996,264

 $0

 $87,222

Comp To  date

 $2,589,426

 $1,205,984

 $218,947

 $322,245

 $0

 $3,220

This Month

06/15/09

03/25/09

12/17/04

10/08/08

04/15/09

03/17/08

Awarded

07/03/09

04/20/09

12/21/04

10/22/08

05/14/09

04/23/08

Approved

12/11/09

04/08/13

11/30/09

01/25/10

07/27/10

02/20/11

Est Comp

 64%

 3%

 100%

 76%

 0%

 40%

%Time

 53%

 12%

 100%

 89%

 0%

 51%

% Work 

 

 

 

SUSPENDED

 

 

Message

04-177904

04-1706U4

04-2332U4

04-207774

04-2A8904

04-2A0304

Contract 

SARR- 880-(058)E

ACBR-0880-(059)E

ACNH-880 -(055)N

  

  

  

   8-8010-(8E)

  08-8010-(9EA)C

  88-0 10-(5N)

  

  

  

--()

0880-1059-()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

20 HAPPY VALLEY ROAD

450 BURMA RD.

11555 DUBLIN BOULEVARD

PO BOX 1309

2100 GOODYEAR RD.

77 LARKSPUR ST

25100 SANTA CLARA

STREET

3410 MANDELA PKWY

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

3401 GEGATTA BLVD.

3410 MANDELA PKWY

HAYWARD, CA 94544

OAKLAND, CA 94608

FREMONT CA 95439

OAKLAND, CA 94608

RICHMOND, CA 94804

OAKLAND CA 94608

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-CC-80-5.9/0

04-CC-80-13.6/0

04-CC-680-23.9/25.5

04-MRN-1-2.6/2.6

04-MRN-12-14.6/16.3

04-MRN-101-1.4/7.7

Fed Aid

HA21

HE2

HE2

HA23

HB1

HA25

Pgm Code

IN CONTRA COSTA COUNTY IN RICHMOND

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF HILLTOP DRIVE OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN MARIN COUNTY NEAR MILL VALLEY 0.2

MI NORTH OF WEST CALIFORNIA  AVENUE

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

Description 

REPLACE BRIDGE

HIGHWAY PLANTING AND IRRIGATION

MODIFY APPROACHES

REPAIR DRAINAGE SYSTEM

REPLACE SIGNS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

DISNEY CONSTRUCTION

P & D LANDSCAPE MANAGEMENT SVS

ACC / TOP GRADE JV ERIC

RONNING

GORDON N BALL

TRAFFIC SOLUTIONS, INC

MCGUIRE AND HESTER

Contractor

PACIFICA, CA 94044

ORANGE, CA 92868

LIVERMORE, CA 94551

ALAMO, CA  94507

REDDING, CA  96002

OAKLAND, CA 94603

 

 

 

 

 

 

HATEFI, AMIR

HANSON, JIM

CASSAUNDRA LOGRASSO

RUSSELL, STEVE

MONEMZADEH, FAROKH

JIM HANSON

Resident
Engineer

(510)231-7100

(510)450-2450

(925)602-9015

(510)774-6297

(707)769-5695

(510)450-2450

 $5,281,864

 $365,553

 $46,439,942

 $274,815

 $3,859,661

 $1,601,559

Bid + CCOs

 $5,201,364

 $265,070

 $44,905,298

 $117,690

 $3,769,646

 $1,476,593

Comp To  date

 $22,874

 $3,466

 $1,402,730

 $4,861

 $44,709

 $8,370

This Month

07/03/08

04/08/08

11/21/07

08/04/09

06/30/08

02/09/06

Awarded

08/06/08

04/28/08

12/17/07

08/17/09

07/21/08

02/24/06

Approved

10/01/10

03/12/12

10/30/09

12/24/09

10/21/09

12/09/09

Est Comp

 0%

 0%

 100%

 57%

 100%

 97%

%Time

 0%

 0%

 95%

 43%

 97%

 95%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

OVER RUN

 

OVER RUN

 

Message

04-1A2504

04-0130K4

04-0060A4

04-3S5614

04-0A8214

04-271604

Contract 

ACBR-080 -(108)E

  

ACIM-680 -(066)E

ER-4310-(004)E

ACST-P097-(033)E

  

  08-0 11-(8 E)A

  

IM78-0 23-(1E)

--()

G P0-97 0-(3EA)C

  

M080- 110-(E)

  

--()

  

P041- 105-( E)

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

580 CRESPI DRIVE,SUITE A6-134

999 TOWN & COUNTRY RD. 4TH FL

50 CONTRACTORS STREET

333 CAMILLE AVENUE

8490 HARTMEYER LANE

9009 RAILROAD AVENUE

3401 REGATTA BLVD

3410 MANDELA PARKWY

756 WEST FRANCISCO

BLVD

1009 CLEGG COURT, STE

D

3410 MANDELA PARKWAY

RICHMOND, CA

OAKLAND, CA 94608

SAN RAFAEL, CA 94903

PETALUMA, CA 94954

OAKLAND, CA 94608

Accepted

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-MRN-101-11.2/12.8

04-MRN-101-/27.6

04-MRN-131-/4

04-NAP-29-12.1/13.5

04-NAP-29-21.3/22.2

04-NAP-29-38.1/48.6

Fed Aid

HB5

HB4N

HE14

HM1

HM1

Pgm Code

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

IN SONOMA AND MARIN COUNTIES AT

VARIOUS LOCATIONS

IN MARINE COUNTY IN AND NEAR  TIBURON

FROM 800 FEET WEST OF ROUTE 101/131

SEPARATION TO MAR  WEST

STREET_____________

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

IN NAPA COUNTY IN AND NEAR SAINT

HELENA FROM 0.4 MILE SOUTH OF DWYER

ROAD TO 0.3 MILE SOUTH OF OAKVILLE

GRADE ROAD TO YORK CREEK

IN NAPA COUNTY NEAR CALISTOGA FROM

0.2 MILE NORTH OF SILVERADO TRAIL TO

LAKE COUNTY LINE

Description 

WIDEN FREEWAY

INSTALL TRAFFIC MONITORING STATIONS

OVERLAY ROADWAY WITH RHMA

PLANTING AND IRRIGATION

PLACE RUBBERIZED HOT MIX ASPHALT

COLD PLANE ASPHALT CONCRETE

Type Of Work

GHILOTTI BROS

STEINY AND COMPANY

GHILOTTI CONSTRUCTION, INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

ANDRE ROBLIS TEAM GHILOTTI,

INC

FEDCO CONSTRUCTION, INC ATTN.

FRANK RELENDE

Contractor

SAN RAFAEL, CA  94901

VALLEJO, CA 94590

SANTA ROSA, CA 95407

SAN RAFAEL CA 94901-4886

PETALUMA, CA  94952

SANTA ROSA, CA 95407

 

 

 

 

 

 

SARGISS, RAMSES

DUAN, FRANK

RUSSELL, STEVE

HOLLIS JOHN

RON SANGALANG

RONALD SANGALANG

Resident
Engineer

(415)257-3647

(510)385-7161

(510)774-6297

(510)460-3996

(707)429-6220

(707)429-6220

 $52,348,329

 $3,435,066

 $1,578,780

 $556,296

 $818,128

 $523,589

Bid + CCOs

 $48,696,399

 $3,369,481

 $1,540,630

 $453,651

 $757,408

 $515,996

Comp To  date

 $2,417,275

 $0

 $134,625

 $3,915

 $107,050

 $81,776

This Month

07/17/07

04/14/08

04/20/09

02/09/07

06/08/09

06/29/09

Awarded

08/15/07

05/02/08

05/04/09

02/23/07

06/24/09

07/16/09

Approved

03/08/10

09/30/09

10/23/09

04/18/11

09/21/09

12/26/09

Est Comp

 100%

 100%

 100%

 0%

 98%

 100%

%Time

 88%

 100%

 94%

 0%

 92%

 96%

% Work 

 

COMPLETED

 

PLANT EST

SATIS

 

 

Message

04-226144

04-4A5334

04-1E5604

04-120634

04-1E1904

04-1E3804

Contract 

ACST-Q101-(127)E

  

  

  

  

SARR-P029-(105)E

  Q1-01 1-(7EC)M

  

  

  

  

  P0-29 1-(5E)

6204- 043-()

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

525 JACOBY STREET

27 SHERIDAN STREET

246 GHILOTTI AVE.

77 LARKSPUR ST.

2531 PETALUMA BLVD SOUTH

3510 BROOKS AVENUE

576 W. FRANCISCO BLVD

3401 REGATTA BLVD.

756 WEST FRNCISCO

BLVD.

3410 MANDELA PKWY

370 CHADBOURNE ROAD,

STE A

310 CHADBOURNE ROAD

STE A

SAN RAFAEL, CA 94901

RICHMOND, CA 94804

SAN RAFAEL, CA 94941

OAKLAND, CA

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

10/05/09

10/23/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-NAP-121-.3/2.1

04-NAP-128-7.3/7.3

04-NAP-128-9.5/0

04-SCL-9-6.9/11.5

04-SCL-9-/.5

04-SCL-35-7.7/14.1

Fed Aid

HA23

HA23

HM1

HM1

HM1

Pgm Code

IN NAPA COUNTY ON ROUTE 121 FROM .5

KM NORTH OF SONOMA COUNTY LINE TO 0.2

KM EAST OF DUHIG ROAD

IN NAPA COUNTY ABOUT 2.7 MILES EAST

OF RUTHERFORD AT 0.3 MI SOUTH OF

SILVERADO TRIAL INTERSECTION

IN NAPA COUNTY NEAR ST HELENA AT 2.0

MILES EAST OF CONN  CREEK BRIDGE

IN SANTA CLARA COUNTY IN SARATOGA,

MONTE SERENO AND LOS GATOS FROM 0.2

MILES NORTH OF SARATOGA CREEK BRIDGE

TO ROUTE 17

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY NEAR LOS GATOS

FROM BLACK ROAD TO ROUTE 35/9

SEPARATION

Description 

REALIGN CURVES AND WIDEN SHOULDER

CONSTRUCT ROCK SLOPE PROTECTION

STORM DAMAGE REPAIR

RESURFACE ROAD WITH MICRO SURFACING

TREAT BRIDGE DECKS

ASPHALT CONCRETE SURFACING

Type Of Work

NORTH BAY CONSTRUCTION, INC

FRANK MEDINA

NORTH BAY CONSTRUCTION INC

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY, INC

PENHALL COMPANY

GRANITE CONSTRUCTION COMPANY

715 COMSTOCK STREET  SANTA

CLARA, CA 950454

Contractor

PETALUMA, CA 94955

OROUILLE, CA 95966

PETALUMA CA 949556004

SACRAMENTO, CA 95829

SAN LEANDRO, CA  94577

 

 

(707)763-2891

 

 

(831)724-1001

RON SANGALANG

RONALD SANGALANG

NGUYEN, HUNG

MALONZO, GENE EARL D

NGUYEN, HUNG

Resident
Engineer

(707)428-6220

(707)429-6220

 

(408)254-5847

(510)385-7206

(408)254-5847

 $7,001,007

 $89,210

 $547,114

 $712,193

 $895,524

 $1,050,045

Bid + CCOs

 $2,897,539

 $79,460

 $0

 $16,877

 $621,267

 $978,005

Comp To  date

 $460,450

 $0

 $0

 $16,877

 $151,391

 $0

This Month

12/10/08

05/15/09

09/30/09

06/02/09

01/21/09

07/16/09

Awarded

12/30/08

06/25/09

10/22/09

07/09/09

02/10/09

08/05/09

Approved

12/22/09

12/04/09

06/30/10

02/10/10

10/26/09

Est Comp

 45%

 44%

 0%

 16%

 16%

 100%

%Time

 41%

 89%

 0%

 2%

 69%

 100%

% Work 

 

 

 

 

 

 

Message

04-444214

04-3S6114

04-2S3704

04-1E1204

04-0E7604

04-1E3904

Contract 

ACHS-P121-(022)E

ER-43H1-(004)E

ER-37B4-(004)E

  

  

SARR-S035-(007)E

P P1-21 0-(2E)

--()

P P1-28 0-(5E)

  

  

  S0-35 0-(7E)

--()

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

431 PAYRAN STREET

10096 AHART ROAD

P O BOX 6004

9390 ELDER CREEK RD.

13750 CATALINA STREET

370 CHADBOURNE ROAD

STE A

1007 KNOX AVE.

2210 O'TOOLE AVENUE,

SUITE 150

1007 KNOX AVENUE

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

Accepted

10/26/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-SCL-82-/25.9

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-9.1/17.8

Fed Aid

HA21

HA25

HA25

HA25

HE14

HM1

Pgm Code

IN SANTA CLARA,SAN MATEO COUNTIES ON

VARIOUS ROUTES AT VARIOUS  LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE ON

ROUTE 87 FROM JULIAN STREET TO TAYLOR

STREET

IN SANTA CLARA COUNTY IN RUCKER AND

SAN MARTIN AND MORGAN HILL ON ROUTE

101 FROM BUENA VISTA AVENUE TO

COCHRANE ROAD OVERCROSSING

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

HIGHWAY PLANTING

REPLACE CONCRETE PAVEMENT

Type Of Work

CONTRACTORS CHEMICAL, INC

WATKIN & BORTOLUSSI

AMLAND

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

WATKIN & BORTOLUSSI

ANOZIRA INCORPORATED

Contractor

HAYWARD, CA 94545

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAMON, CA 94583

 

 

 

 

 

 

TAROKH, CASEY

BRIAN MACKLE

BRIAN MACKLE

BRAIN MACKLE

BRIAN MACKLE

TAROKH CASEY

Resident
Engineer

(408)254-5826

(510)385-6991

(510)385-6991

(510)385-6991

(510)385-6991

(408)254-5826

 $982,153

 $1,403,668

 $1,785,182

 $3,340,476

 $567,186

 $495,584

Bid + CCOs

 $99,524

 $1,352,387

 $1,587,301

 $2,925,893

 $356,475

 $25,030

Comp To  date

 $99,524

 $7,250

 $8,700

 $14,703

 $79,082

 $11,380

This Month

03/11/09

12/07/05

04/06/06

09/08/06

01/30/09

05/21/09

Awarded

04/20/09

12/22/05

04/21/06

09/22/06

02/23/09

06/24/09

Approved

01/22/10

12/02/09

04/28/10

04/27/11

09/26/12

12/07/09

Est Comp

 64%

 0%

 0%

 0%

 0%

 25%

%Time

 10%

 0%

 0%

 0%

 0%

 5%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

04-0E7404

04-165934

04-165944

04-0A1304

04-0A2714

04-4C3604

Contract 

  

ACST-X085-(039)E

  

  

STPL-6204-(067)E

  

  

  X0-85 0-(9E)

  

  

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

3130 DEPOST ROAD

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

77 LARKSPUR STREET

2415 SAN RAMON VALLEY BLVD

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-SCL-101-17.8/21.2

04-SCL-101-/52.6

04-SCL-101-/52.2

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

04-SCL-152-11.2/19.7

Fed Aid

HM1

HB4N

HA21

HM3

HA21

Pgm Code

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

IN SANTA CLARA AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN GILROY  FROM

0.4 KM WEST OF UVAS CREEK BRIDGE TO

0.5 KM EAST OF UVAS CREEK BRIDGE

IN SANTA CLARA COUNTY NEAR GILROY

FROM 0.3 MILE WEST OF HOLSCLAW ROAD

TO DUNNE LANE/SAN FELIPE ROAD

Description 

CRACK SEALING

INSTALL TRAFFIC MONITORING STATIONS

TREAT BRIDGE DECK WITH METHACRYLATE

TREAT BRIDGE DECK

REPLACE BRIDGE

HOT MIX ASPHALT SURFACING

Type Of Work

NO FAULT ASPHALT, INC

ROSENDIN ELECTRIC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST

AMLAND CORP

RGW CONSTRUCTION, INC

ARCHIBALD PAVING

Contractor

MOUNTAIN VIEW, CA 94043

SAN JOSE, CA 95122

BENICIA, CA 94510

SAN JOSE CA 95132

LIVERMORE, CA 94550

REDWOOD CITY, CA 94064

 

 

 

(408)929-3949

 

 

LOWE THOMAS K.

TRUONG HENRY

KURANI BHOOPEN

NILESH PANDYA

Resident
Engineer

(408)254-5816

(510)670-7844

(510)376-1107

 

(408)232-0224

(510)385-7206

 $202,012

 $2,442,129

 $1,095,590

 $668,374

 $5,588,174

 $468,530

Bid + CCOs

 $194,236

 $2,431,255

 $853,048

 $0

 $2,168,562

 $171,337

Comp To  date

 $0

 $0

 $0

 $0

 $835,049

 $169,912

This Month

05/31/07

04/11/08

03/13/09

02/03/09

11/25/08

06/26/09

Awarded

07/16/07

05/12/08

03/30/09

02/23/09

12/12/08

06/26/09

Approved

11/27/07

09/30/09

09/21/09

02/24/11

11/30/09

Est Comp

 100%

 100%

 100%

 0%

 30%

 60%

%Time

 100%

 100%

 100%

 0%

 39%

 37%

% Work 

 

COMPLETED

COMPLETED

 

 

 

Message

04-0E4304

04-4A5324

04-0E7204

04-0E7304

04-448804

04-1E1804

Contract 

  

  

  

  

ACST-P152-(072)E

  

  

  

  

  

CBP1-52 0-(2ER)S

  

  

  

  

  

P152- 072-()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

2211 OLD MIDDLE FIELD WAY

P. O. BOX 49070

370 MALLARD DRIVE

3168 KNIGHTS BRIDGE ROAD

550 GREENVILLE ROAD

3624 HAVEN AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

2210 O'TOOLE AVE.

SUITE 150

2210 OTOOLE AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95131

Accepted

09/30/09

09/21/09

Location
Storm Water
Plan
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04District

04-SCL-152-21.4/21.9

04-SCL-237-5.3/5.7

04-SCL-280-5.1/7.8

04-SCL-880-6.7/8.4

04-SCL-5736-/0

04-SF-1-.6/5.9

Fed Aid

HA27

HE13

HE13

HA22

HA22

HA12

HB4   HB4

Pgm Code

IN SANTA CLARA COUNTY ROUTE 152  NEAR

GILROY BETWEEN DUNNE LANE/SAN FELIPE

ROAD AND ROUTE 156 INTER- SECTIONS

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

IN SANTA CLARA CO FROM CYPRESS AVENUE

PEDESTRIAN OVERCROSSING TO TANTAU

AVENUE OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AND

MILPITAS ON ROUTE 880 FROM MONTAGUE

EXPRESSWAY OVERCROSSING TO ROUTE

237/880 SEPARATION

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM JUNIPERO SERRA

BOULEVARD TO CALIFORNIA STREET

Description 

INSTALL SOFT MEDIAN BARRIER

WETLAND MITIGATION

REHABILITATE ROADWAY

COLD PLANE AC PAVEMENT

PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNALS

Type Of Work

GRANITE CONSTRUCTION PATRICK

AMARIS

CIMARRON, INC

RGW CONSTRUCTION, INC

TOP GRADE CONSTRUCTION

WATKINS & BORTOLUSSI

W BRADLEY ELECTRIC

Contractor

WATSONVILLE, CA 95076

OAKDALE, CA 95361

LIVERMORE, CA 94551

LIVERMORE, CA 94551

SAN RAFAEL, CA 94901

NAVATO, CA 94945

 

 

 

 

 

 

CHOI, EUNMI

LOWE K. THOMAS

MOAID LAYMOUN

ORDOUBADI, SHAWN

BRIAN MACKLE

DUAN FRANK

Resident
Engineer

(408)232-3023

(408)254-5816

(408)254-5838

(408)210-8219

(510)385-6991

(510)385-7161

 $214,780

 $389,811

 $7,642,013

 $594,090

 $313,530

 $3,887,961

Bid + CCOs

 $199,809

 $386,127

 $4,779,487

 $445,474

 $286,423

 $3,647,117

Comp To  date

 $0

 $1,210

 $1,131,449

 $434,674

 $1,450

 $56,583

This Month

05/22/09

09/28/06

06/19/09

05/14/09

07/18/07

08/01/08

Awarded

06/09/09

10/05/06

07/16/09

06/03/09

08/09/07

08/15/08

Approved

09/18/09

05/21/10

06/04/10

11/10/09

01/11/11

03/16/10

Est Comp

 100%

 0%

 48%

 100%

 0%

 72%

%Time

 100%

 0%

 62%

 75%

 0%

 89%

% Work 

COMPLETED

PLANT EST

SATIS

 

OVER RUN

PLANT EST

SATIS

 

Message

04-3A5604

04-2332F4

04-272024

04-4C3404

04-1247A4

04-162524

Contract 

  

  

SARR-2801-(119)E

  

  

ACST-P001-(537)E

  

  

  28-01 1-(9E)

  

  

  P0-01 5-(7E)

  

  

--()

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

580 W. BEACH STREET

10554 RODDEN ROAD

P.O. BOX 2910

50 CONTRACTORS STRRET

77 LARKSPUR STREET

90 HILL RD.

2210 O'TOOLE AVE.

#150

1007 KNOX AVE.

1007 KNOX AVENUE

2010 O'TOOL AVEUNE

SUITE 150

1007 KNOX AVENUE

3401 REGATTA BLVD.

SAN JOSE, CA 95131

SAN JOSE,CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

RICHMOND, CA 94804

Accepted

09/22/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-SF-35-1.7/0

04-SF-80-4.5/5.7

04-SF-80-4.6/5

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SM-0-/0

Fed Aid

HB1

HM4

HM3

HA4S3

HA4S3

HB1

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT ZOO ROAD AND LAKE MERCED

BOULEVARD INTERSECTION

IN SAN FRANCISCO, SAN MATEO,  SANTA

CRUZ AND SANTA CLARA COUNTIES AT

VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF  SAN

FRANCISCO AT BAYSHORE VIADUCT

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN MATEO AND SAN FRANCISCO

COUNTIES ON VARIOUS ROUTES AND

VARIOUS LOCATIONS

Description 

INSTALL TRAFFIC SIGNALS

MODIFY CHANGEABLE MESSAGE SIGNS

TRANSVERSE JOINT SEAL REPAIR

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

UPGRADE EXISTING ATTENUATORS

Type Of Work

W. BRADLEY ELECTRIC (WBE)

AMLAND CORP

COAST CONSTRUCTION, INC

C.C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

STATEWIDE SAFETY

Contractor

NOVATO, CA  94945

SAN JOSE CA 95132

SAN RAFAEL, CA 94903

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

FAIRFIELD, CA  94533

 

(408)929-3949

 

 

 

 

DUAN, FRANK

HUPE, JEFF

CASEY, BILL

PURSELL, GARY

MINH HINH

Resident
Engineer

(510)231-7139

 

(510)867-6726

(510)622-4209

(510)622-5660

(408)254-5703

 $213,429

 $698,464

 $290,350

 $448,304,733

 $1,521,186,750

 $653,943

Bid + CCOs

 $16,360

 $0

 $208,906

 $402,668,658

 $713,108,322

 $219,261

Comp To  date

 $13,600

 $0

 $19,900

 $15,373,949

 $10,850,124

 $219,261

This Month

06/29/09

06/08/09

06/01/09

03/10/04

04/18/06

07/23/09

Awarded

07/07/09

07/16/09

06/24/09

03/25/04

05/03/06

08/27/09

Approved

01/22/10

11/15/09

12/10/10

08/08/13

12/11/09

Est Comp

 53%

 0%

 74%

 72%

 47%

 43%

%Time

 8%

 0%

 71%

 90%

 47%

 34%

% Work 

 

 

 

 

 

 

Message

04-1A4304

04-1E5804

04-1E3704

04-0120R4

04-0120F4

04-1A5004

Contract 

STPL-8934-(120)H

  

  

ACBR-080 -(097)N

  

ACHS-000C-(308)E

 593-4 12-()

  

  

  08-0 10-(7N)

  

G 00-0C 3-(8E)

--()

  

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

90 HILL ROAD

3168 KNIGHTS BRIDGE ROAD

4460 REDWOOD HWY SUITE 16

55 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

130 GROBIC

3401 REGATTA BLVD

280 BEALE STREET

325 BURMA ROAD

333 BURMA ROAD

1007 KNOX AVENUE

RICHMOND, CA 94804

SAN FRANCISCO, CA 94105

OAKLAND, CA 94607

OAKLAND, CA 94607

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-SM-1-36.5/38.2

04-SM-1-37.6/0

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/46.7

04-SM-1-43.2/48.6

Fed Aid

HE14

HA23

HE14

HE14

HA27

Pgm Code

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA AT

GRAY WHALE COVE

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA AND

DALY CITY FROM SAN PEDRO AVENUE TO

JUNCTION ROUTE 35

IN SAN MATEO AND SAN FRANCISCO

COUNTIES AT VARIOUS LOCATIONS

Description 

WETLAND CREATION AND RESTORATION

ROCK SLOPE PROTECTION

CONSTRUCT TUNNELS, APPROACH ROADS

POND REPAIR AND REVEGETATION

PLACE HOT MIX ASPHALT

REPLACE EXISTING MEDIAN BARRIER

Type Of Work

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

JJ NGUYEN, INC

KIEWIT PACIFIC COMPANY

HOLLIE CUN

G BORTOLOTTO CO

DESILVA GATES CONSTRUCTION

Contractor

SONOMA, CA 95476

SAN JOSE, CA 95127

CONCORD CA 94520-5322

LODI, CA 95242

SAN CARLOS, CA  94070

DUBLIN, CA 94568

 

 

 

 

 

 

JENNIE NIELSON

MACKLE, BRIAN

MUENCH JOHN

DAVID, JOSE

FRED BOOSHEHRI

WASHINGTON, MARCUS

Resident
Engineer

(510)502-4879

(510)385-6991

(510)325-7405

(650)738-3827

(650)855-7777

(415)356-6512

 $1,757,991

 $164,911

 $288,700,299

 $1,085,034

 $614,803

 $10,798,136

Bid + CCOs

 $1,420,365

 $750

 $145,820,905

 $385,131

 $591,256

 $10,876,721

Comp To  date

 $10,455

 $750

 $8,220,618

 $42,772

 $22,607

 $291,906

This Month

08/29/05

06/15/09

12/13/06

03/09/09

06/09/09

08/19/08

Awarded

09/09/05

07/28/09

01/03/07

03/20/09

06/24/09

09/08/08

Approved

03/19/12

12/28/10

04/23/12

05/27/15

10/31/09

11/15/09

Est Comp

 61%

 4%

 60%

 43%

 98%

 100%

%Time

 81%

 0%

 51%

 60%

 95%

 94%

% Work 

 

 

 

 

 

 

Message

04-1123G4

04-2S6204

04-1123U4

04-1123J4

04-1E5104

04-270844

Contract 

ER-1187-(009)E

ER-35M3-(004)E

ACST-1187-(011)E

ACST-1187-(012)E

  

ACST-P307-(058)E

--()

--()

  11-87 0-(1EE)R

  11-87 0-(2E)

  

H P3-0720-(8E)

  

  

1187- 011-()

--()

  

--()

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

23195 MAFFEI ROAD

3172 SALEM DRIVE

5000 MARSH DRIVE

5400 WEST HIGHWAY 12

582 BRAGATO ROAD

P.O. BOX 2909

585 LINDA MAR BLVD

1007 KNOX AVENUE

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

2350 PAGE MILL RD

280 BEALE STREET

PACIFICA, CA 94044

SAN JOSE, CA 95122

PACIFICA CA 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94105

Accepted

10/29/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-SM-1-47.8/48.4

04-SM-35-2.8/2.8

04-SM-84-13.8/13.8

04-SM-84-29.1/30.2

04-SM-92-13.4/13.4

04-SM-101-3.1/0

Fed Aid

HM3

HA23

HA23

HA21

HA25

HA22

Pgm Code

IN SAN MATEO COUNTY IN DALY CITY AT

ROUTE 1/280 SEPARATION AND AT

JUNIPERO SERRA BOULEVARD

OVERCROSSING.

IN SAN MATEO COUNTY ON ROUTE 35  NEAR

SKY LONDA

IN SAN MATEO COUNTY NEAR SKY LONDA AT

POST MILE 13.8 AND AT POST MILE 16.4

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 84, DUMBARTON BRIDGE

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY IN MENLO PARK AT

HENDERSON PUMPING STATION.

Description 

PLACE POLYESTER CONCRETE ON DECK

REPAIR DRAINGE SYSTEMS

STORM DAMAGE REPAIR

DECK RESURFACING

PLANTING AND IRRIGATION

INSTALL A STANDBY GENERATOR

Type Of Work

BAY LINE CUTTING & CORING,INC

SOIL ENGINEERING CONSTRUCTION

AIS CONSTRUCTION COMPANY

BUGLAR CONSTRUCTION

PROVEN MANAGEMENT, INC

HARRIS ELECTRIC

Contractor

OAKLAND, CA 94608

REDWOOD CITY, CA  94063

CARPINTERIA, CA  93013

PLEASANTON, CA  94588

DUBLIN, CA 94568

 

 

 

 

 

 

HUPE, JEFFREY

TAROKH, CASEY

FRED BOOSHEHRI

FRED BOOSHEHRI

TRUONG, HENRY

Resident
Engineer

(415)356-6465

(650)855-7777

(408)254-5826

(650)855-7777

(650)855-7777

(510)670-7844

 $465,626

 $444,746

 $348,584

 $2,738,659

 $2,681,315

 $150,327

Bid + CCOs

 $395,790

 $377,471

 $236,186

 $2,628,184

 $2,690,691

 $3,184

Comp To  date

 $12,859

 $345

 $181,261

 $484,137

 $6,437

 $0

This Month

12/10/08

05/14/09

07/20/09

01/07/09

12/05/05

05/20/09

Awarded

01/20/09

06/24/09

07/31/09

02/13/09

12/21/05

06/24/09

Approved

11/20/09

10/31/09

11/13/09

10/31/09

11/30/10

12/28/09

Est Comp

 58%

 88%

 68%

 96%

 0%

 0%

%Time

 84%

 93%

 68%

 97%

 0%

 2%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-1E0404

04-3S6604

04-3S6724

04-042254

04-1A0204

04-3A1104

Contract 

  

ER-43H8-(044)E

ER-43I4-(004)E

  

ACNH-P092-(035)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

1033 YERBA BUENA AVE.

927 ARGUELLO STREET

6420 VIA REAL, SUITE 6

5524-C SPRINGDALE AVENUE #96

6681 SIERRA LANE SUITE A

280 BEALE STREET

1007 KNOX AVENUE

2350 PAGE MILL RD

2350 PAGE MILL DD.

1007 KNOX AVENUE

SAN FRANCISCO, CA 94105

SAN JOSE, CA 95122

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

Accepted

10/29/09

10/29/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-SM-101-3.5/11

04-SM-101-6.5/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-101-23.0/26.1

04-SM-280-13.3/13.6

Fed Aid

HA22

HB4C

HB4N

HA26

Pgm Code

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS.

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY IN SOUTH  SAN

FRANCISCO AND BRISBANE ON ROUTE 101

FROM OSTER POINT _______ BOULEVARD

OVERCROSSING TO SAN MATEO

IN SAN MATEO COUNTY NEAR HILLSBOROUGH

AT THE CRYSTAL SPRINGS SAFETY

ROADSIDE REST AREA

Description 

ESTABLISH EXISTING PLANTING

AC RESURFACING

WIDEN HIGHWAY

CONSTRUCT LANES

RUBBERIZED HOT MIX ASPHALT

REPLACE SAFETY ROADSIDE REST AREA

Type Of Work

J. J. NGUYEN

GHILOTTI CONSTRUCTION COMPANY

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

GALLAGHER & BURK, INC

BRCO CONSTRUCTORS, INC

Contractor

SAN JOSE, CA 95122

SABTA ROSA, CA 95407

LIVERMORE CA 94551

DUBLIN CA 94568

OAKLAND, CA  94601

LOOMIS, CA 95650

 

 

 

 

 

 

BRIAN MACKLE

SAIDIAN JACOB

DOUG INORI

SHOKROLLAH MO

SAIDIAN, JACOB

INORI DOUG

Resident
Engineer

(510)385-6991

(408)254-5823

(650)333-4036

(650)573-4334

(408)254-5823

(650)573-4329

 $139,780

 $2,891,099

 $8,892,514

 $127,059,457

 $2,295,770

 $2,705,000

Bid + CCOs

 $102,783

 $2,670,298

 $9,107,189

 $116,018,377

 $18,950

 $29,780

Comp To  date

 $9,590

 $0

 $0

 $4,284,957

 $300

 $26,250

This Month

12/21/07

03/05/09

02/15/01

02/23/07

07/20/09

07/23/09

Awarded

01/09/08

03/20/09

03/02/01

03/16/07

08/04/09

08/12/09

Approved

01/28/10

09/22/09

09/20/05

03/02/10

12/30/09

09/10/10

Est Comp

 87%

 100%

 100%

 84%

 40%

 18%

%Time

 72%

 100%

 100%

 90%

 1%

 1%

% Work 

 

COMPLETED

PLANT EST

SATIS

 

 

 

Message

04-235764

04-1E5504

04-235724

04-264204

04-1E3204

04-0A9204

Contract 

  

  

ACNH-P101-(963)E

HPLU-6204-(060)L

SARR-Q101-(152)E

ACIM-2801-(117)E

  

  

--()

 620-4 06-()

  Q1-01 1-(2E)

--()

  

  

  

--()

--()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3172 SALEM DRIVE

246 GHILOTTI AVENUE

P.O.BOX 2910

PO BOX 2909

P O BOX 7227

P O BOX 367

1007 KNOX AVENUE

1007 KNOX AVENUE

2350 PAGE MILL RD

1101 CHESS DRIVE

1007 KNOX AVENUE

1101 CHESS DRIVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

PALO ALTO CA 94304

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

FOSTER CITY, CA 94404

Accepted

09/23/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-SM-280-23.1/27.2

04-SM-280-/27.4

04-SM-380-4.7/6.4

04-SM-380-5.0/6.3

04-SOL-12-7.9/20.6

04-SOL-12-20.6/25.1

Fed Aid

HM3

HB4N

HM3

HA25

HA22

HM1

Pgm Code

IN SAN MATEO COUNTY IN DALY CITY AT

KING DRIVE UNDERCROSSING AND AT

JUNIPERO SERRA RAMP OVERCROSSING

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS FROM SANTA CLARA COUNTY

LINE TO SAN FRANCISCO COUNTY LINE

IN SAN MATEO COUNTY IN SAN BRUNO AND

SOUTH SAN FRANCISCO ON ROUTE 380 AT

VARIOUS LOCATIONS FROM W380- S280

CONNECTOR OVERCROSSING 

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR SUISUN CITY

FROM 1.1 KM EAST OF WALTERS ROAD TO

CURRIE ROAD.

IN SOLANO COUNTY IN RIO VISTA ON

ROUTE 12 FROM 3.1 MILES WEST OF

LIBERTY ISLAND ROAD TO 0.5 MILE  WEST

OF DROUIN DRIVE AND ON ROU

Description 

PLACE POLYESTER CONCRETE OVERLAY

INSTALL TRAFFIC MANAGEMENT SYSTEM

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

REHABILITATE ROADWAY AND WIDENING

COLD PLANE ASPHALT CONCRETE

Type Of Work

BAY LINE CUTTING & CORING, INC

STEINY AND COMPANY INC

PENHALL COMPANY

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

RGW CONSTRUCTION, INC

ARGONAUT CONSTRUCTORS

Contractor

OAKLAND, CA 94608

VALLEJO CA 94590

SAN LEANDRO, CA 94577

SAN RAFAEL, CA 94901-4886

LIVERMORE, CA 94550

SANTA ROSA, CA 95402

 

(707)552-6900

 

 

 

 

HUPE, JEFFREY

KOOS, CHARLES

DAVID BARTEL

BUTTERS, CARL

CARL BUTTERS

Resident
Engineer

(415)356-6465

 

(408)254-5848

(510)385-6755

(707)428-2060

(707)428-2060

 $576,290

 $918,172

 $787,792

 $2,021,087

 $20,913,887

 $470,810

Bid + CCOs

 $409,418

 $0

 $652,199

 $1,686,182

 $7,707,862

 $459,766

Comp To  date

 $0

 $0

 $13,940

 $0

 $549,272

 $0

This Month

12/15/08

09/08/09

04/20/09

08/14/06

12/17/08

03/27/09

Awarded

01/20/09

09/17/09

05/04/09

08/28/06

01/05/09

04/21/09

Approved

10/09/09

12/02/09

09/07/10

12/31/10

10/28/09

Est Comp

 38%

 0%

 77%

 0%

 35%

 100%

%Time

 70%

 0%

 79%

 0%

 37%

 100%

% Work 

 

 

 

PLANT EST

UNSAT

 

 

Message

04-0E5404

04-150474

04-0E5304

04-294624

04-0T10U4

04-1E0604

Contract 

  

SARR-2801-(122)E

  

IM-    -(   )P

ACST-P012-(100)E

  

  

  28-01 1-(2E)

  

 X08-1 02-(E)

  P0-12 1-(0E)

  

  

--()

  

--()

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

1033 YERBA BUENA AVE.

P O BOX 3008

13750 CATALINA STREET

77 LARKSPUR STREET

550 GREEN VILLE ROAD

P.O. BOX 639

280 REALE STREET

1007 KNOX AVE

3410 MANDELA PKWY

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DR.

SAN FRANCISCO, CA 94105

SAN JOSE, CA 95122

OAKLAND,CA 94608

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

Accepted

10/30/09

Location
Storm Water
Plan



State of California Department of Transportation Page 17
10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-SOL-29-19.0/0

04-SOL-29-/6

04-SOL-37-7.2/0

04-SOL-37-8.0/10.5

04-SOL-80-6.6/6.8

04-SOL-80-8.1/12.9

Fed Aid

HA21

HM1

HB34

HE14

HA26

HA22

Pgm Code

IN NAPA AND SOLANO COUNTIES IN

VARIOUS LOCATIONS

IN SOLANO COUNTY IN VALLEJO FROM

ROUTE 80/29 SEPARATION TO NAPA COUNTY

LINE

IN SOLANO COUNTY ON ROUTE 37 AT THE

WALNUT AVENUE OVERCROSSING

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY IN VALLEJO AT THE

HUNTER HILL SAFETY ROADSIDE REST AREA

IN SOLANO COUNTY IN VALLEJO AND

FAIRFIELD FROM AMERICAN  CANYON ROAD

OVERCROSSING TO GREEN VALLEY CREEK

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

PLACE RUBBERIZED HOT MIX ASPHALT

ROADSIDE ENHANCEMENT

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE ROADSIDE REST AREA

WIDEN FREEWAY AND BRIDGES

Type Of Work

PENHALL COMPANY

BAY CITIES PAVING & GRADING,

INC

WATKIN & BORTOLUSSI, INC

WATKINS & BORTOLUSSI, INC

WEST BAY BUILDERS, INC

GHILOTTI BROS

Contractor

SAN LEANDRO, CA 94577

OAKLAND, CA 94610

SAN RAFAEL, CA 94901-4886

NOVATO, CA  94949

FAIRFIELD, CA 94534

 

 

 

 

 

 

DAVE CHANGIZI

CHANGIZI, DAVE

HANSON, JIM

HANSON, JIM

MANGLO, PERPETUO

DARIN KISHIYAMA

Resident
Engineer

(707)429-6222

(707)975-8089

(510)450-2450

(510)450-2450

(707)428-2029

(707)436-2210

 $352,433

 $2,893,651

 $132,200

 $494,390

 $2,786,095

 $21,546,396

Bid + CCOs

 $269,896

 $2,456,975

 $1,000

 $417,347

 $65,798

 $20,819,053

Comp To  date

 $0

 $178,168

 $0

 $3,602

 $54,948

 $2,112,592

This Month

02/27/09

05/07/09

06/01/09

10/23/06

08/11/09

06/20/08

Awarded

03/20/09

05/21/09

06/12/09

10/31/06

08/26/09

07/21/08

Approved

09/18/09

10/28/09

02/04/13

11/19/10

11/24/11

05/10/11

Est Comp

 100%

 98%

 26%

 0%

 5%

 61%

%Time

 100%

 85%

 1%

 0%

 2%

 92%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

 

 

Message

04-0E9004

04-1E5404

04-0G0004

04-0T14F4

04-299004

04-2409U4

Contract 

  

  

  

  

ACIM-0802-(350)E

ACIM- 080-(354)E

  

  

  

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

13750 CATALINA STREET

55 SANTA CLARA AVE STE 145

77 LARKSPUR ST.

250 BEL MARIN KEYS BLVD

5199 FULTON DRIVE SUITE E

370 CHADBOURNE ROAD

STE A

370 CHADBOURN ROAD

STE. A

3410 MANDELA PARKWAY

3410 MANDELA PARKWY

2320 COURAGE DRIVE,

SUITE 106

370 CHADBOURNE ROAD,

SUITE A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

OAKLAND, CA 94608

OAKLAND, CA 94609

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

Accepted

09/22/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-SOL-80-11.4/20.1

04-SOL-80-13.8/0

04-SOL-80-14.4/0

04-SOL-80-15.4/20.1

04-SOL-80-20.1/30.6

04-SON-1-19.9/25

Fed Aid

HB5

HA42

HA42

HA22

HA22

HM1

Pgm Code

IN SOLANO COUNTY IN FAIRFIELD FROM

RED TOP ROAD TO 1.4 KM EAST OF AIR

BASE PARKWAY

IN SOLANO COUNTY IN AND NEAR

FAIRFIELD AT THE CORDELIA TRUCK

INSPECTION FACILITIES

IN SOLANO COUNTY NEAR FAIRFIELD AT

THE CORDELIA TRUCK INSPECTION

FACILITY

IN SOLANO COUNTY IN FAIRFIELD FROM

0.4 MILE WEST OF ROUTE 80/12

SEPARATION TO 0.9 MILE EAST OF AIR

BASE PARKWAY OVERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 0.8 MILE WEST OF

NORTH TEXAS STREET OVERCROSSING TO

0.7 MILE EAST OF LEISURE TOW

IN SONOMA COUNTY IN AND NEAR JENNER

FROM RUSSIAN RIVER TO 0.5 MILES

NORTH OF RUSSIAN GULCH

Description 

CONSTRUCT HOV LANES

REPLACE WEIGH STATION MESSAGE SIGNS

REPLACE WEIGH SCALES

ASPHALT CONCRETE OVERLAY

OVERLAY AND CRACK SEAL

ASPHALT CONCRETE OVERLAY

Type Of Work

O C JONES & SONS, INC

MIDSTATE BARRIER, INC

SEC CONSTRUCTION

TOP GRADE CONSTRUCTION, INC

GHILOTTI BROS

NORTH BAY CONSTRUCTION, INC

Contractor

BERKELEY, CA 94510

STOCKTON,CA 95213

YUBA CITY, CA 95992

LIVERMORE, CA 94551

FAIRFIELD, CA 94534

PETALUMA, CA 94952

 

 

 

 

 

 

MERCADO, MARTIN

DUAN, FRANK

DUAN FRANK

DARIN KISHIYAMA

DARIN KISHIYAMA

HISLOP, SCOTT

Resident
Engineer

(707)428-2196

(510)231-7139

(510)231-7139

(707)436-2210

(707)436-2210

(707)249-4732

 $27,620,978

 $646,600

 $299,510

 $14,222,170

 $37,073,730

 $1,054,556

Bid + CCOs

 $26,034,771

 $631,080

 $0

 $11,410,859

 $38,445,932

 $1,002,098

Comp To  date

 $494,571

 $0

 $0

 $3,327,008

 $152,235

 $107,748

This Month

06/04/08

08/22/08

08/04/09

04/21/09

03/18/08

06/05/08

Awarded

06/24/08

09/10/08

08/20/09

04/28/09

04/24/08

06/18/08

Approved

12/30/09

09/18/09

04/06/10

12/11/09

10/23/09

11/03/09

Est Comp

 100%

 100%

 0%

 78%

 97%

 76%

%Time

 93%

 100%

 0%

 80%

 98%

 98%

% Work 

 

COMPLETED

 

SUSPENDED

 

 

Message

04-0A5314

04-3A8104

04-4A4504

04-4C15U4

04-4C1524

04-0E3504

Contract 

HPLU-6204-(066)E

  

  

SARR-0802-(356)E

ACIM-080 -(353)E

  

  62-04 0-(6E)

  

  

  08-02 3-(6E)

--()

  

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

1520 FOURTH ST.

3291 SOUTH HIGHWAY 99

P. O. BOX 3329

50 CONTRACTORS STREET

5199 FULTON DRIVE SUITE A

431 PAYRAN STREET

2320 COURAGE DRIVE,

SUITE 106

3410 REGATTA BLVD.

3401 REGATTA BLVD.

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD

STE A

4030 OCCIDENTAL ROAD

BLDG. A

FAIRFIELD, CA 94533

RICHMOND, CA 94804

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

Accepted

09/22/09

Location
Storm Water
Plan
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04District

04-SON-1-26.6/26.7

04-SON-1-30.5/35.5

04-SON-1-/58.5

04-SON-12-9.2/11

04-SON-12-16.2/39

04-SON-12-21.7/29.6

Fed Aid

HA23

HM1

HA4

HA22

HA4

HM1

Pgm Code

IN SONOMA COUNTY NEAR JENNER 3.4 KM

NORTH OF RUSSIAN GULCH BRIDGE

IN SONOMA COUNTY FROM 2.5 MILES

SOUTH OF FORT ROSS ROAD TO TIMBER

COVE ROAD AND FROM SEA WALK DRIVE TO

GUALALA RIVER BRIDGE

IN SONOMA COUNTY AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN SEBASTOPOL AND

SANTA ROSA FROM ROUTE 116 TO LLANO

ROAD

IN SONOMA COUNTY AT VARIOUS LOCATIONS

IN SONOMA COUNTY NEAR SANTA ROSA FROM

0.3 MILE EAST OF SANTA ROSA CREEK

BRIDGE TO 0.2 MILE EAST OF CALABAZAS

CREEK BRIDGE

Description 

CONSTRUCT TIE BACK RETAINING WALL

REPLACE ASPHALT CONCRETE SURFACING

REPLACE METAL BEAM GURAD RAIL

ASPHALT CONCRETE SURFACING

REPLACE METAL BEAM GURAD RAIL

ASPHALT CONCRETE RESURFACING

Type Of Work

GORDON N. BALL, INC

J. A. GONSALVES & SON CONST

CENTRAL FENCE CO

M B SERVICES

APEX FENCE COMPANY, INC

GHILOTTI CONSTRUCTION CO.

Contractor

ALAMO, CA 94507

NAPA, CA 94558

SACRAMENTO CA 95822

CONCORD CA 94524

ANDERSON, CA 96007

SANTA ROSA, CA  95407

 

 

(916)424-5692

(925)957-9200

 

 

HISLOP, SCOTT

VALEH, SYD

HISLOP, SCOTT

VALEH, SYD

Resident
Engineer

(707)576-3482

(707)576-2310

 

 

(707)576-3482

(707)385-6899

 $2,022,534

 $369,030

 $957,495

 $507,840

 $571,678

 $2,530,523

Bid + CCOs

 $2,000,581

 $299,592

 $0

 $0

 $4,063

 $2,321,329

Comp To  date

 $0

 $299,592

 $0

 $0

 $4,063

 $798,036

This Month

09/26/08

07/20/09

08/17/09

05/11/09

08/17/09

04/02/09

Awarded

10/15/08

08/19/09

09/15/09

05/22/09

09/10/09

04/20/09

Approved

09/25/09

11/20/09

02/02/10

12/18/09

Est Comp

 100%

 49%

 0%

 0%

 13%

 57%

%Time

 100%

 81%

 0%

 0%

 1%

 91%

% Work 

COMPLETED

 

 

 

 

 

Message

04-3S8404

04-1E2204

04-0A9114

04-4C3704

04-0A9134

04-1E5304

Contract 

ER-43GO-(004)E

SARR-P001-(540)E

ACHS-P907-(035)E

  

ACHS-P097-(037)E

  

--()

  P0-01 5-(0E)

PGP9-07 0-(5E)

  

PGP0-97 0-(7E)

  

  

--()

--()

  

--()

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

333 CAMILLE AVENUE

1100 SOSCOL FERRY

148 OTTO CIRCLE

P O BOX 5697

19896 ALEXANDER AVE.

246 GHILOTTI AVENUE

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL RD.

SUITE A

4030 OCCIDENTAL ROAD,

BLDG A

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

09/28/09

10/26/09

Location
Storm Water
Plan



State of California Department of Transportation Page 20
10/20/09 Statement of Ongoing Contracts as of 11/04/09

04District

04-SON-12-29.7/30.9

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-21.7/29.3

04-SON-101-/53.4

04-SON-116-4.5/4.5

Fed Aid

HA22

HB5

HB5

HB5

HA4

HA23

Pgm Code

IN SONOMA COUNTY NEAR GLEN ELLEN FROM

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM

EAST OF ARNOLD DRIVE

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

IN SONOMA COUNTY IN ROHNERT PARK FROM

ROHNERT PARK EXPRESSWAY  OVERCROSSING

TO SANTA ROSA AVENUE OVERCROSSING.

IN SONOMA COUNTY IN AND NEAR SANTA

ROSA AND AT WINDSOR FROM 0.5 KM  N OF

STEELE LANE UNDERCROSSING TO 0.5 KM N

OF WINDSOR LANE UC

IN SONOMA COUNTY AT VARIOUS LOCATIONS

IN SONOMA COUNTY NEAR DUNCANS MILLS

AT 0.9 KM EAST OF MOSCOW ROAD

Description 

REALIGN ROADWAY

PLANTING AND IRRIGATION

WIDEN AND RECONSTRUCT INTERCHANGE

WIDEN HIGHWAY

UPGRADE TRAFFIC BARRIER

CONSTRUCT SOIL NAIL WALL

Type Of Work

GHILOTTI CONSTRUCTION, INC

MCGUIRE HESTER

GHILOTTI BROS, INC

O. C. JONES & SONS, INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

AMLAND CORP.

Contractor

SANTA ROSA, CA 95401

OAKLAND, CA 94603

SAN RAFAEL, CA

IRVINE, CA 92614-5706

SAN JOSE,  CA   94112

 

 

 

 

 

 

MONEMZADEH FAROKH

DAIVD BARTEL

LEGALLEE, DALE

S RAY NOZZARI

HISLOP, SCOTT

MONEMZADEH, FAROKH

Resident
Engineer

(707)769-5679

(510)385-6755

(707)781-2244

(707)566-3945

(707)576-3482

(707)769-5695

 $2,266,170

 $2,378,218

 $38,586,720

 $80,148,792

 $1,362,416

 $753,395

Bid + CCOs

 $2,117,054

 $1,961,746

 $4,176,415

 $49,145,710

 $7,888

 $588,863

Comp To  date

 $530,555

 $10,240

 $2,865,827

 $7,670,768

 $7,888

 $118,788

This Month

11/26/08

09/10/07

03/03/09

10/29/08

08/19/09

08/26/08

Awarded

12/12/08

10/04/07

03/20/09

11/14/08

09/03/09

09/26/08

Approved

04/08/11

12/02/11

11/20/12

04/12/10

01/20/10

10/21/09

Est Comp

 48%

 0%

 12%

 51%

 6%

 100%

%Time

 92%

 0%

 11%

 61%

 1%

 77%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-219864

04-272434

04-129654

04-0A10U4

04-0A9124

04-3S7704

Contract 

ACST-P012-(101)E

  

  

ACNH-Q101-(148)E

ACHS-P097-(036)E

ER-43F6-(004)E

  P0-12 1-(1E)

  

  

LU62-04 0-(9L ) 

G P0-97 0-(6E)

--()

--()

  

  

204-069-()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

246 GHILOTTI AVE

9009 RAILROAD AVENUE

525 JACOBY STREET

1520 FOURTH STREET

1792 KAISER AVE.

1401 FELIPE ST

1009 CLEGG COURT

3410 MANDELA PARKWAY

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD

BLDG A

4030 OCCIDENTAL RD.

SUITE A

1009 CLEGG COURT, STE

G

PETALUMA, CA 94954

OAKLAND, CA 94608

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94952

Accepted

Location
Storm Water
Plan
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04District

 $91,779,299 $2,308,772,675 $3,751,202,320

04-SON-116-28.0/34.5

04-SON-128-10.1/11.7

04-SON-128-17.1/24.7

04-VAR--/0

04-VAR--/0

Fed Aid

HM1

HA22

HA21

HB1

HB4N

Pgm Code

IN SONOMA COUNTY IN AND NEAR COTATI

FROM ELPHICK ROAD TO 0.5 MILE WEST OF

NORTH JUNCTION ROUTE 101

IN SONOMA COUNTY NEAR GEYSERVILLE AT

VARIOUS LOCATIONS FROM 0.6 MILE EAST

OF GEYSERS ROAD TO 0.2 MILE EAST OF

ALEXANDER VALLEY ROA

IN SONOMA CO AT AND NEAR KELLOGG AT

MAACAMA CREEK BRIDGE AND FROM 0.3 MI

WEST TO 0.4 MI EAST OF REDWOOD CREEK

BRIDGE______________

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

Description 

COLD PLANE AC PAVEMENT

DRAINAGE SYSTEM REHABILITATION

BRIDGE REPLACEMENT

UPGRADE SCADA SYSTEM

INSTALL TRAFFIC OPERATION SYSTEMS

Type Of Work

NORTH BAY CONSTRUCTION, INC

REGE CONSTRUCTION INC

VIKING CONSTRUCTION COMPANY

INC

BLEYCO INCORPORATED

AMLAND

Contractor

PETALUMA, CA 94955

CLOVERDALE CA 95425

RANCHO CORDOVA CA 95741

CASTRO VALLEY, CA 94552

SAN JOSE, CA 95132

 

(707)894-5143

(916)852-5530

 

 

HISLOP, SCOTT

CHRENG NICHOLAS

WASSEF WAGDY

Resident
Engineer

(707)576-3482

 

 

(510)224-6311

(408)254-5866

 $294,373

 $89,075

 $5,033,181

 $5,392,807

 $1,758,478

Bid + CCOs

 $257,254

 $0

 $0

 $3,794,282

 $1,751,478

Comp To  date

 $0

 $0

 $0

 $275,675

 $0

This Month

04/28/09

05/14/09

09/09/09

01/30/08

02/08/06

Awarded

05/12/09

06/02/09

09/29/09

03/05/08

02/24/06

Approved

09/30/09

02/11/10

11/20/07

Est Comp

 100%

 0%

 0%

 81%

 100%

%Time

 100%

 0%

 0%

 70%

 100%

% Work 

COMPLETED

 

 

 

 

Message

04-1E5004

04-4A2704

04-4A8704

04-010904

04-151284

Contract 

  

  

ACST-P128-(044)E

  

ACST-X085-(038)E

  

  

CBP1-28 0-(4ER)S

  

  X0-85 0-(8E)

  

  

P128- 044-()

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

WPCP

WPCP

431 PAYRAN STREET

600 SANTANA DRIVE

P O BOX 1508

11425 CULL CANYON ROAD

3168 KNIGHTS BRIDGE ROAD

4030 OCCIDENTAL ROAD,

SUITE A

3401 REGATTA BLVD.

1007 KNOX AVENUE

SANTA ROSA, CA 95401

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

09/30/09

Location
Storm Water
Plan



04-2707A4

04-0E9504

04-4A5804

04-4A5354

04-1A4604

04-265504

04-0120L4

04-172404

04-444004

04-016014

04-249044

04-171334

04-290834

04-1E4404

04-290844

04-3A9704

04-0E7904

04-0E9304

04-4A5314

04-253794

04-4A5204

04-253784

Contract

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/2.8

04-ALA-24-1.8/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-580-13.1/14.9

04-ALA-580-13.2/19.1

04-ALA-580-1.4/3.9

04-ALA-580-7.8/13.2

04-ALA-580-9.0/9

04-ALA-580-27.0/40.1

04-ALA-580-40.3/46.1

04-ALA-580-/30.8

04-ALA-680-3.3/6.4

04-ALA-680-6.4/12.5

04-ALA-680-/303

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-0E7704

04-165424

04-177904

04-1706U4

04-2332U4

04-207774

04-2A8904

04-2A0304

04-1A2504

04-0130K4

04-0060A4

04-3S5614

04-0A8214

04-271604

04-226144

04-4A5334

04-1E5604

04-120634

04-1E1904

04-1E3804

04-444214

04-3S6114

Contract

04-ALA-880-10.9/34.5

04-ALA-880-27.4/28

04-ALA-880-28.2/28.5

04-ALA-880-30.1/31.1

04-ALA-880-/2.9

04-ALA-5706-/0

04-CC-80-.8/1.2

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-13.6/0

04-CC-680-23.9/25.5

04-MRN-1-2.6/2.6

04-MRN-12-14.6/16.3

04-MRN-101-1.4/7.7

04-MRN-101-11.2/12.8

04-MRN-101-/27.6

04-MRN-131-/4

04-NAP-29-12.1/13.5

04-NAP-29-21.3/22.2

04-NAP-29-38.1/48.6

04-NAP-121-.3/2.1

04-NAP-128-7.3/7.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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04-2S3704

04-1E1204

04-0E7604

04-1E3904

04-0E7404

04-165934

04-165944

04-0A1304

04-0A2714

04-4C3604

04-0E4304

04-4A5324

04-0E7204

04-0E7304

04-448804

04-1E1804

04-3A5604

04-2332F4

04-272024

04-4C3404

04-1247A4

04-162524

Contract

04-NAP-128-9.5/0

04-SCL-9-6.9/11.5

04-SCL-9-/.5

04-SCL-35-7.7/14.1

04-SCL-82-/25.9

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-9.1/17.8

04-SCL-101-17.8/21.2

04-SCL-101-/52.6

04-SCL-101-/52.2

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

04-SCL-152-11.2/19.7

04-SCL-152-21.4/21.9

04-SCL-237-5.3/5.7

04-SCL-280-5.1/7.8

04-SCL-880-6.7/8.4

04-SCL-5736-/0

04-SF-1-.6/5.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-1A4304

04-1E5804

04-1E3704

04-0120R4

04-0120F4

04-1A5004

04-1123G4

04-2S6204

04-1123U4

04-1123J4

04-1E5104

04-1E0404

04-270844

04-3S6604

04-3S6724

04-042254

04-1A0204

04-3A1104

04-235764

04-1E5504

04-235724

04-264204

Contract

04-SF-35-1.7/0

04-SF-80-4.5/5.7

04-SF-80-4.6/5

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SM-0-/0

04-SM-1-36.5/38.2

04-SM-1-37.6/0

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/46.7

04-SM-1-47.8/48.4

04-SM-1-43.2/48.6

04-SM-35-2.8/2.8

04-SM-84-13.8/13.8

04-SM-84-29.1/30.2

04-SM-92-13.4/13.4

04-SM-101-3.1/0

04-SM-101-3.5/11

04-SM-101-6.5/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-1E3204

04-0E5404

04-0A9204

04-150474

04-0E5304

04-294624

04-0T10U4

04-1E0604

04-0E9004

04-1E5404

04-0G0004

04-0T14F4

04-299004

04-2409U4

04-0A5314

04-3A8104

04-4A4504

04-4C15U4

04-4C1524

04-0E3504

04-3S8404

04-1E2204

Contract

04-SM-101-23.0/26.1

04-SM-280-23.1/27.2

04-SM-280-13.3/13.6

04-SM-280-/27.4

04-SM-380-4.7/6.4

04-SM-380-5.0/6.3

04-SOL-12-7.9/20.6

04-SOL-12-20.6/25.1

04-SOL-29-19.0/0

04-SOL-29-/6

04-SOL-37-7.2/0

04-SOL-37-8.0/10.5

04-SOL-80-6.6/6.8

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.8/0

04-SOL-80-14.4/0

04-SOL-80-15.4/20.1

04-SOL-80-20.1/30.6

04-SON-1-19.9/25

04-SON-1-26.6/26.7

04-SON-1-30.5/35.5

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-0A9114

04-4C3704

04-0A9134

04-1E5304

04-219864

04-272434

04-129654

04-0A10U4

04-0A9124

04-3S7704

04-1E5004

04-4A2704

04-4A8704

04-010904

04-151284

Contract

04-SON-1-/58.5

04-SON-12-9.2/11

04-SON-12-16.2/39

04-SON-12-21.7/29.6

04-SON-12-29.7/30.9

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-21.7/29.3

04-SON-101-/53.4

04-SON-116-4.5/4.5

04-SON-116-28.0/34.5

04-SON-128-10.1/11.7

04-SON-128-17.1/24.7

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21
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04District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

Category

 $163,220,428

 Bid + CCO

 $105,973,044

 Work Comp

-I-



04

District

 $17,415,172

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

04District

 $3,751,202,320  $2,308,772,675

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $158,435,639

 $519,911,318

 $2,030,529,357

 $6,403,299

 $872,702,279

 Bid + CCO

 $128,228,925

 $347,770,027

 $1,083,548,687

 $4,821,365

 $638,430,627

 Work Comp

District Total:

Work completed this Period:  $17,415,172

-F-

-S-

-SH-

-ER-
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